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April 13, 2022 Project No. CF167-1906

Ms. Madi Novak

Remedial Project Manager, Superfund and Emergency Management Division
U.S. Environmental Protection Agency, Oregon Operations Office

805 SW Broadway, Suite 500

Portland, OR 97205-3331

Subject: Q1 January 1-March 31, 2022 Quarterly Progress Report, Arkema Project Area
Administrative Settlement Agreement and Order on Consent for Remedial
Design at the River Mile 7 West Project Area
U.S. EPA Region 10 CERCLA Docket No. 10-2020-0054

Dear Ms. Novak:

On behalf of Legacy Site Services LLC (LSS), agent for Arkema Inc. (Arkema), this letter
presents the quarterly progress report for work performed on the Arkema Project Area.
This progress report is being submitted in accordance with Section 4.1 of Appendix Al,
Arkema Statement of Work for the Administrative Settlement Agreement and Order on
Consent for Remedial Design at the River Mile 7 West Project Area (CERCLA Docket No.
10-2020-0054) entered into by Arkema and the U.S. Environmental Protection Agency
(EPA) with an effective date of February 21, 2020.

a) Actions that have been taken toward achieving compliance with the Settlement:

— On January 14, 2022, LSS submitted the Q4 2021 quarterly progress report to
EPA.

— On January 26, 2022, LSS and EPA met to discuss the pre-design investigation
(PDI) work schedule and plans for implementing the remaining Phase 1 and
Phase 2 work, including a Phase 2 memorandum and work schedule. EPA and
LSS discussed using an iterative, data gaps analysis and evaluation approach
along with technical memoranda and field change requests (FCRs) to expedite
the Phase 1 and Phase 2 work. Other technical issues were also discussed.
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On February 1, 2022, EPA provided an email to LSS regarding the PDI schedule,
including preparing an analysis of groundwater evaluation and seasonal
analysis to support the timing of porewater sampling.

On March 8, 2022, LSS submitted to the City of Portland (City), Oregon
Department of State Lands (DSL), and EPA a technical memorandum providing
the details of the assessment of the City’s sewer pressure main and a proposed
“no coring buffer area” surrounding the City’s sewer pressure main, including
revised locations for selected Phase 1 sediment core stations.

On March 11, 2022, EPA provided input on the sewer pressure main technical
memorandum, including moving two sediment core stations, SC-13 and SC-14.

On March 18, 2022, LSS and EPA discussed the upcoming field schedule,
including test pits for both geotechnical and Phase 2 riverbank chemical
sampling, and anticipated FCRs for both riverbank soil sampling work and
Phase 1 coring, including step-out cores into the navigation channel. The
preliminary results of the groundwater evaluation were also discussed, as well
as the expected sample volume limitations of the combined Ultraseep/Trident
probe sampling system.

On March 18, 2022, Jeremiah Hess with the City emailed LSS stating
appreciation for the work in identifying the location of the City’s sewer pressure
main, indicating that the “no coring buffer area” was acceptable to the City’s
team, and granting approval to proceed as planned.

On March 22, 2022, Mr. Hess emailed LSS requesting information on whether
the vibracoring methodology could cause ground shaking to the effect that it
could be detected outside the City sewer pressure main 100-ft buffer zone.

Between March 23 and March 30, 2022, LSS submitted FCR forms to EPA (see
Section f, below).

On March 24, 2022, EPA notified LSS about a request, if possible, that future
data validation submittals to EPA and the Portland Harbor Interim Database be
developed for each sample data group.

On March 28, 2022, LSS notified EPA that HWA Geosciences Inc. of Bothell,
Washington, will be conducting geotechnical testing of samples from the
geotechnical test pits.

On March 28, 2022, LSS emailed Mr. Hess with a list of requested documents
related to the design, construction, maintenance, inspection, and condition of
the City sewer pressure main, such that LSS could evaluate and respond to the

inteoral

"\ consulting inc



Ms. Madi Novak
April 13, 2022

Page 3

b)

City’s March 22 request for an evaluation of the impacts of vibracore ground
shaking on the area around the City’s sewer pressure main.

— On March 30, 2022, Mr. Hess notified LSS that the City either does not have or
would not be able to obtain the documentation of the sewer pressure main
documents requested by LSS on March 28. Mr. Hess indicated that he had
talked to Mike Pinto of LSS, and they agreed that nothing further is needed at
this time.

List of all results of validated sampling, tests, and all other data received or
generated by Respondent Arkema to comply with the Settlement:

— Received the third round of preliminary riverbank soil data.

— Received the first round of preliminary sediment data.

List of all deliverables that Respondent Arkema submitted to EPA:

— Three FCRs were submitted to EPA during this period (see Section f below).
List of all activities scheduled for the next quarter:

— Continue receiving and validating data for the Phase 1 sediment coring.

— Continue receiving and validating data for the riverbank soil sampling.

— Continue analyzing subsequent riverbank soil and sediment core samples based
on their respective decision trees in the PDI Work Plan.

— Continue planning, coordination, and subcontracting for the completion of the
Phase 1 sediment coring sampling effort, the geotechnical coring, and
groundwater study piezometer installation work. Begin planning and
coordination for Phase 1 groundwater study work and Phase 2 sediment work.

Information regarding percentage of completion, unresolved delays encountered or
anticipated that may affect the future schedule for implementation of the Arkema
RD Work, and a description of efforts made to mitigate those delays or anticipated
delays:

— The Phase 1 PDI work in accordance with the EPA-approved PDI Work Plan is
approximately 45 percent completed.

— Asreported in the Q4 2021 quarterly progress report, the Phase 1 sediment
coring work was delayed because the Oregon DSL permit was not issued until
late November, and it was only a conditional approval for a portion of the
sediment core locations. As such, 39 out of 93 coring stations were cored and
sampled. The remaining sediment coring fieldwork will commence in Q2 2022.
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f) List of any modifications to the work plans or other schedules that Respondent
Arkema has proposed or that have been approved by EPA:

— FCR-15: Shift Geotechnical Test Pits Approximately 50-75 ft Landward, North
and South as Needed Based on Field Conditions. Submitted on March 23, 2022;
EPA approved on March 25, 2022.

— FCR-16: Riverbank Chemistry Soil Sampling with an Excavator. Submitted on
March 25, 2022; EPA approved on March 28, 2022.

— FCR-17: Vibracore Step-Outs into the Navigation Channel. Submitted on
March 30, 2022; EPA approved on April 4, 2022.

g) List of all activities undertaken in support of the CIP during the reporting period
and those to be undertaken in the next quarter:

— LSS participated in the March 9, 2022, Portland Harbor Collaborative Group
meeting as an observer. LSS intends to be an observer at the next Collaborative
Group meeting scheduled for June 8, 2022.

— Arkema’s new Community Involvement Coordinators are Erin Tassey Krug and
Rebecca McAuliffe with Quinn Thomas LLC.

Please contact me at (503) 943-3614 or Mike Pinto at (484) 437-1991 if you have any
questions or comments pertaining to this progress report.

Sincerely,

Logp L

Eron Dodak, R.G.
Senior Consultant
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